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ESTIMATE RUN 08/20/2010

ESTIMATE SUMMARY 09:44:03

CONTID: C17550         ESTIMATE NO: 0007 PROG 2005

PCN: 17550-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CAPITAL REPLACEMENT OF ITS DEV PERCENT TIME:

PROJECT NO: C SW00-792                    

CAPITAL REPLACEMENT OF ITS DEV

NAME OF ROAD: US160,US24, SH91,SH82, SH62

PROJECT COUNTIES: STATEWIDE VARIOUS

CONTRACTOR:

ROCKY MOUNTAIN ENTERPRISES, INC. PAY PERIOD ENDING 08/20/2010 DATE TIME STARTED 01/22/2010

P.O. BOX 40034 DATE LET 12/03/2009 DATE WORK BEGAN

 DATE AWARDED 12/10/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/21/2010 DATE ACCEPTED

GRAND JUNCTION CO 81504     970 263 7417 DATE NOTICE TO PROCEED 01/22/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,225,297.54 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,155,693.00 NON-PARTICIPATING 224,687.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

81.65%

224,881.50

224,687.50

224,687.50

224,687.50

$

$

$

$

0.00

1,000,416.04

1,000,416.04

0.00

1,000,416.04

-17,335.40

0.00

983,080.64

0.00

AMOUNT DUE 983,080.64 224,687.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 224,687.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

211.0 TIME ALLOW: 9/30/2010 ??:??:??

ORIG TIME ALLOW: 6/18/2010 ??:??:??
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DYNAMIC MESSAGE SIGN 4.000

3.000

202-00823  
 

7.000

EACH

550.00000 3,850.007.000

1,650.00

0010 REMOVAL OF GUARDRAIL TYPE 4 350.000

0.000

202-01140  
 

350.000

LF  

6.00000 2,100.00350.000

0.00

0015 POTHOLING 18.000

0.000

203-01597  
 

18.000

HOUR

81.53000 1,467.5418.000

0.00

0020 STRUCTURE BACKFILL (FLOW-FILL) 49.000

0.000

206-00065  
 

49.000

CY  

82.00000 4,018.0049.000

0.00

0025 *EROSION LOG (12 INCH) 560.000

0.000

208-00002  
 

560.000

LF  

6.50000 3,640.00560.000

0.00

0030 GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

12.00000 0.000.000

0.00

0035 CONCRETE WASHOUT STRUCTURE 7.000

0.000

208-00045  
 

7.000

EACH

400.00000 2,800.007.000

0.00

0040 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

0.000

208-00103  
 

0.000

HOUR

27.00000 0.000.000

0.00

0045 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

0.000

HOUR

110.00000 0.000.000

0.00

0050 RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

27.00000 0.000.000

0.00

0055 *SEEDING (NATIVE) 2.200

0.000

212-00006  
 

2.200

ACRE

350.00000 770.002.200

0.00
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *SOIL CONDITIONING 2.200

0.000

212-00032  
 

2.200

ACRE

150.00000 330.002.200

0.00

0065 *MULCHING (WEED FREE HAY) 2.200

0.000

213-00002  
 

2.200

ACRE

625.00000 1,375.002.200

0.00

0070 *MULCH TACKIFIER 440.000

0.000

213-00061  
 

440.000

LB  

3.00000 1,320.00440.000

0.00

0075 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 0.000

0.000

216-00042  
 

100.000

SY  

3.00000 0.000.000

0.00

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000

0.000

403-00721  
 

2.000

SY  

215.00000 0.000.000

0.00

0085 *DRILLED CAISSON (42 INCH) 109.000

0.000

503-00042  
 

109.000

LF  

650.00000 70,850.00109.000

0.00

0090 *DRILLED CAISSON (48 INCH) 29.000

0.000

503-00048  
 

32.000

LF  

675.00000 19,575.0029.000

0.00

0095 DRILLING AND LOGGING BORES 30.000

0.000

503-00400  
 

30.000

LF  

100.00000 3,000.0030.000

0.00

0100 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 562.500

0.000

606-00301  
 

562.500

LF  

16.00000 9,000.00562.500

0.00

0105 *END ANCHORAGE TYPE 3D 3.000

0.000

606-01340  
 

3.000

EACH

700.00000 2,100.003.000

0.00

0110 *END ANCHORAGE (FLARED) 5.000

0.000

606-02005  
 

5.000

EACH

1,700.00000 8,500.005.000

0.00
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *2 INCH ELECTRICAL CONDUIT (BORED) 2,806.000

0.000

613-00206  
 

2,965.000

LF  

21.00000 58,926.002,806.000

0.00

0120 2 INCH ELECTRICAL CONDUIT (PLASTIC) 286.000

0.000

613-01200  
 

610.000

LF  

7.50000 2,145.00286.000

0.00

0125 3 INCH ELECTRICAL CONDUIT (PLASTIC) 94.000

0.000

613-01300  
 

350.000

LF  

7.75000 728.5094.000

0.00

0130 METER POLE 3.000

0.000

613-06000  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0135 PULL BOX (24"X36"X18") 14.000

0.000

613-07034  
 

15.000

EACH

600.00000 8,400.0014.000

0.00

0140 *WIRING 0.000

1.000

613-10000  
 

1.000

L S 

27,000.00000 27,000.001.000

27,000.00

0145 SIGN PANEL (CLASS I) 0.000

10.500

614-00011  
 

10.500

SF  

11.00000 115.5010.500

115.50

0150 STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

0.000

LF  

4.00000 0.000.000

0.00

0155 VARIABLE MESSAGE SIGN 1.000

0.000

614-10120  
 

1.000

EACH

118,000.00000 118,000.001.000

0.00

0160 VARIABLE MESSAGE SIGN (INSTALL ONLY) 0.000

1.000

614-10123  
 

1.000

EACH

3,500.00000 3,500.001.000

3,500.00

0165 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 2.000

2.000

614-10125  
 

5.000

EACH

96,000.00000 384,000.004.000

192,000.00
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 BUTTERFLY STRUCTURE 6.000

0.000

614-30110  
 

6.000

EACH

19,000.00000 114,000.006.000

0.00

0175 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 1.000

0.000

614-32400  
 

1.000

EACH

42,500.00000 42,500.001.000

0.00

0180 FOLD-OVER TOWER (ITS) 0.000

0.000

614-86752  
 

1.000

EACH

24,500.00000 0.000.000

0.00

0185 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 0.000

0.000

614-87406  
 

200.000

LF  

5.00000 0.000.000

0.00

0190 SANITARY FACILITY 0.000

0.000

620-00020  
 

0.000

EACH

250.00000 0.000.000

0.00

0195 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

11,600.00000 11,600.001.000

0.00

0200 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

72,000.00000 72,000.001.000

0.00

0205 FLAGGING 186.000

0.000

630-00000  
 

260.000

HOUR

21.00000 3,906.00186.000

0.00

0210 TRAFFIC CONTROL INSPECTION 0.000

0.000

630-00007  
 

0.000

DAY 

25.00000 0.000.000

0.00

0215 TRAFFIC CONTROL MANAGEMENT 51.000

0.000

630-00012  
 

104.000

DAY 

50.00000 2,550.0051.000

0.00

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 6.500

5.200

630-80342  
 

20.000

EACH

20.00000 234.0011.700

104.00
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

4.800

630-80343  
 

20.000

EACH

20.00000 216.0010.800

96.00

0230 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.500

0.400

630-80358  
 

1.000

EACH

325.00000 292.500.900

130.00

0235 PORTABLE MESSAGE SIGN PANEL 52.000

0.000

630-80359  
 

60.000

DAY 

25.00000 1,300.0052.000

0.00

0240 DRUM CHANNELIZING DEVICE 5.000

4.000

630-80360  
 

20.000

EACH

5.00000 45.009.000

20.00

0245 TRAFFIC CONE 22.500

18.000

630-80380  
 

60.000

EACH

4.00000 162.0040.500

72.00

0250 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 35.000

0.000

630-85041  
 

40.000

DAY 

60.00000 2,100.0035.000

0.00

0255 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

70,000.000

F A 

1.00000 0.000.000

0.00

0260 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 0.000

0.000

700-70195  
 

17,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 17550-BID    ESTIMATE RUN 08/20/2010

PROJECT: C SW00-792                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:44:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,000,416.04224,687.501,225,297.54CURRENT AMT0200 $ $ $

$ 1,000,416.04224,687.50$1,225,297.54$CURRENT AMTPROJECT TOTAL


